Minutes for the October 19, 2011, CERES
Production Oversight Board Meeting

Meeting began at 1:00 p.m. in Building 1250 Room 116.

Meeting Notes
There were no comments or corrections on the minutes from the last meeting.

Announcements
None.

Open Action Items
1. Discuss the ISCCP-D2like-FIxDay/Nit file names with Dave Doelling. (2/16/11 —
Jonathan)
2. Provide answers to Raja’s questions she emailed recently. (3/16/11 — Jonathan)

FMS5 Status
Launch is delayed until October 28.

GOE ended last week.

SCCR Discussion (SCCRs that have been submitted or updated since the last meeting)
ERBE-like 868 — Pre-launch FM5 unfiltering coefficients.

Perl_Lib 869 — Added Univa Grid Engine support to Perl_Lib.

Inversion 870 — Bug fix for imager channel issue (Terra).

Inversion 871 — Bug fix for imager channel issue (Aqua).

There were no issues identified, so these SCCRs will be approved.

Systems
AMI-P is in the final configuration.

AMI sluggish under heavy load; looking at bandwidth to see if problem can be lessened. Nelson
will look into this also.

Web servers will be moved behind the firewall the week of November 1.

Status of Open SCCRs

869 — Promoted. Will close once promotion notification email is received.

859 — October 21% delivery date. Needed by FMS5 turn on.

740 — Angel tested updated PCF generator scripts this morning. Expect to run ValRxs soon.

801 — Cathy preparing for delivery. AJSS expected to be completed by Friday.

804 — On hold waiting for updates from Tom. Will provide updated script after SCCR 801
scripts are finished.

809 — On hold for redelivery. Thanksgiving delivery too optimistic. Still investigating
problems. Will need two weeks after Pat’s approval for delivery.
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846 —TISA Averaging 801 is dependent on this so it will be delivered in conjunction with 801.
Earliest delivery date October 28"

814 — Will be delivered two weeks after 8009.

763 — Still investigating science problems.

867 — Compiled two PGEs on x86.

865 — On hold in CM.

870 — On hold in CM until Terra SSF processing is finished.

Additions to the Posted Reports

Toolkit
No updates to status report.

CERESIib
No updates to status report.

Perl Lib
No updates to status report.

CERES Processing System
No updates to status report.

Instrument
Rich will distribute URL to new NPP data availability Web page for comments. Initial version
of page is complete.

ERBE-like
No updates to status report.

Clouds
No updates to status report.

Convolution
No updates to status report.

Inversion
No updates to status report.

SARB
Working on the CRS Edition2 Collection Guide.

TISA Gridding & GGEO
No updates to status report.

TISA Averaging
Dave has approved TSI for redelivery.




Production Processing Database/Automation
The PRs for post-launch still need to be written.

Ordering Tool
No updates to status report.

FM5
There is a revised Ops. Agreement with Land PEATE.

Meeting ended at 2:06 p. m.



